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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE  |4.REQUISITION/PURCHASE REQ.NO. 5.PROJECT NO (Ifapplicable)
PO0005 25-Apr-2018 SEE SCHEDULE

6.1SSUED BY CODE N68836 7. ADMINISTERED BY (Ifother than item6) CODE

NAVSUP FLC JACKSONVILLE
CONTRACTS DIVISION See Item 6
ELAINE FLORENCE

BLDG 110 3RD FLOOR NAS
JACKSONVILLE FL 32212-0097

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
MUNILLA CONSTRUCTION MANAGEMENT, LLC

JUAN PEREZ
6201 SW 70TH ST 2ND FL 9B. DATED (SEE ITEM 11)

MIAMI FL 33143-4718

x |10A, MOD. OF CONTRACT/ORDER NO.

N6883617P0594
10B. DATED (SEE ITEM 13)
CODE 0KCD4 |FACILITY CODE X | 01-Jun-2017
11. THISITEM ONLY APPLIESTO AMENDMENT S OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14. The hour and date specified for receipt of Offer |:| is extended, |:| is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,

A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X |B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor isnot, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:  nbzejf011810203

The purpose of this modification is to obligate funds in the amount of $990,923.50 to fully fund the six (6) months Option Extension. All other
terms and conditions remain unchanged.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACT ING OFFICER (Type or print)
ELAINE J. FLORENCE / CONTRACTING OFFICER
TEL: 904-542-1657 EMAIL: elaine.florence@nawy.mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
oA 7S5
BY 25-Apr-2018
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

SUPPLIES OR SERVICES AND PRICES

SUBCLIN 2015AB
The MILSTRIP N6051418RCO003CH has been added.

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $990,923.50 from
$6,060,214.47 to $7,051,137.97.

CLIN 2001:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2001) was
increased by $65,939.94 from $65,939.94 to $131,879.88

CLIN 2002:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2002) was
increased by $73,218.76 from $73,218.76 to $146,437.52

SUBCLIN 2003AA:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2003AA)
was increased by $68,482.41 from $68,482.42 to $136,964.83

SUBCLIN 2004AA:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2004AA)
was increased by $42,894.32 from $42,894.33 to $85,788.65

CLIN 2005:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2005) was
increased by $44,918.06 from $44,918.07 to $89,836.13

CLIN 2006:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2006) was
increased by $25,421.39 from $25,421.40 to $50,842.79

CLIN 2007:
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AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2007) was
increased by $43,912.88 from $43,912.89 to $87,825.77

CLIN 2008:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2008) was
increased by $28,135.65 from $28,135.66 to $56,271.31

CLIN 2009:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RCO003CH (CIN N6051418RC003CH2009) was
increased by $79,923.69 from $79,923.70 to $159,847.39

CLIN 2010:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2010) was
increased by $14,369.63 from $14,369.64 to $28,739.27

CLIN 2011:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2011) was
increased by $34,233.34 from $34,233.35 to $68,466.69

CLIN 2012:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2012) was
increased by $39,702.68 from $39,702.69 to $79,405.37

CLIN 2013:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2013) was
increased by $17,470.45 from $17,470.45 to $34,940.90

CLIN 2014:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RCO003CH (CIN N6051418RC003CH2014) was
increased by $68,296.50 from $68,296.50 to $136,593.00

SUBCLIN 2015AA:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2015AA)
was increased by $94,003.80 from $155,996.20 to $250,000.00

SUBCLIN 2015AB:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH2015AB)
was increased by $250,000.00 from $0.00 to $250,000.00

The contract ACRN AC has been added.

The CIN N6051418RC003CH2015AB has been added.

The Cost Code 51418RC003CH has been added.

(End of Summary of Changes)



